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Dr. Ray Timothy

Utah Education and Telehealth Network
University of Utah

101 Wasatch Drive

Salt Lake City, UT 84112

Date: 3/2/2018

RE: Request for Waiver of Implementation Deadline for Fiber Special Construction Utah Education and
Telehealth Network—Daggett County Schools Fiber Project (BEN 150246; CC Docket No. 02-06; CC
Docket No. 13-184)

Dear Dr. Timothy:

STRATA Networks is excited about the opportunity to bring fiber-optic facilities to Daggett
County, Utah, in order to deliver Gigabit-Ethernet services to Manila High School (Manila, Utah) and
Flaming Gorge Elementary (Dutch John, Utah). The Utah Education & Telehealth Network (UETN) has
contracted with STRATA Networks, via RFP process, to build, operate, and maintain fiber infrastructure
and services to these two schools. As in the past, STRATA is committed to our relationship with UETN
and looks forward to the opportunity to work together in this endeavor.

To our understanding, current delays in funding approval are related to a request from UETN to
USAC (and the FCC) for an extension to the construction timeline. UETN has notified us that this request
for a timeline extension is now under petition for appeal with the Wireline Competition Bureau of the FCC.
In order to support the request for a timeline extension, we have provided a summary of the construction
conditions of this project, which we feel are unique and challenging to the point where the requested
extension is necessary and appropriate. Please see a summarized outline of those details below:
- Construction Season
As the proposed route traverses over a mountain pass in Utah’s Uinta range of the Rocky
Mountains, with elevations reaching over 8,500 feet, the annual construction season for much of
the route is very short, as it is often covered with snow starting as early as September/October and
often persisting through the month of May. Because of this, STRATA was expecting to begin
construction in March/April of this year, in the lower elevation areas and then proceed to higher
elevation areas during the warmer months of this year in order to take advantage of the best and
most productive construction months. However, it is anticipated that 2 full construction seasons
will be required in order to complete the high elevation portions of the project and STRATA
intends to utilize the non-optimal months (colder months) to complete construction required in the
lower elevation areas of the project. Delays in funding will likely shorten the construction season
for much of the route, causing additional delays in the overall timeframe for completion.

- Construction Methods/Challenges
As mentioned above, the proposed route for construction traverses over a mountain pass in Utah’s
Uinta range of the Rock Mountains. This area is rugged and poses extreme challenges for
excavation and infrastructure placement projects such as this proposed fiber-optic route.

STRATA estimates that roughly 40% of the route will require rock excavation. This excavation is
done with a large rock wheel saw which cuts an 8”-14” wide slot through the solid rock
encountered along much of the route. After the saw has cut the slot through the rock, a large plow
follows behind placing the necessary fiber conduit at the bottom of the trench.
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The other 60% of the project is also expected to contain significant amounts of fractured rock as
well. For those portions of the job, we will attempt to plow the conduit first, and bring in the rock
saw as needed for any conditions beyond the capabilities of the plow alone.

There is also a section of aerial construction required for this project, which must be done during
good weather in order to avoid snow and accommodate access to the poles.

Other challenging portions of the job include placing infrastructure across a large bridge, through
and across Flaming Gorge Dam, as well as using directional drilling (boring) to avoid several
identified environmentally and historically sensitive areas and to provide underground road
crossings as necessary for the project.

Although the route is planned to only impact previously disturbed areas within the roadway
corridor, STRATA also intends to clean up and remediate the construction pathway in order to
minimize impact to the roadway and surrounding environment.

- Materials Availability

In projects of this type, some of the key materials can have lead times that can be difficult to
manage. STRATA is hesitant to invest in the materials, due to the large quantities needed for this
project, without the funding being fully approved for the project. Because of this, once the project
is approved, STRATA will be subject to the lead times of all associated materials before the
project can commence and consequently be completed. By way of example, conduits are currently
experiencing lead times of up to 6-8 weeks and fiber optic cables are currently experiencing lead
times of up to 10 months.

Having mentioned these concerns, STRATA is still hopeful and optimistic regarding this project
and committed to its completion once the funding is approved and the timeline extension period is granted.
Please feel free to contact our excellent support team for this project (primary contact listed below) with
any questions or additional comments. Please let us know if there is anything we can do to assist in your
communications with the FCC, the Wireline Competition Bureau, and/or the Universal Service
Administrative Company (USAC) in obtaining necessary approvals for funding and timeline for
construction.

Sincerely,

Jeff Goodrich
Chief Operations Officer
STRATA Networks

Primary Project Contact
Dave Ryan

Plant Design Manager
STRATA Networks
435-622-5286 (Office)
435-622-6286 (Mobile)

dryan(@stratanetworks.com
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